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Attachment 4  Budget 
 

 

The total cost of implementing the two priority projects in this Proposal is $86.4 million. Of this amount, 

$62.3 million (72%) if non‐state match funding, and $24.2 million is being requested as part of the 

Proposition 1E grant program. There is no other State funding for these projects.  

The budget tables in this attachment are ordered as follows: 

1. Overall Proposal Summary Budget Table (Table 7) 

2. Project Budget (Table 6) 

3. Project Budget Supplementary Detail and Supporting Documentation 

In accordance with the PSP, the budget items align with the work tasks described in Attachment 3 – 

Work Plan and Attachment 5 – Schedule. 

 

 

Non-State 
Share

(Funding 
Match)

Requested 
Grant Funding

(DWR Grant 
Amount)

Other State 
Funds Being 

Used

Total % 
Funding 

Match

(a)
Sunnydale Flood and Stormwater Management 
Sewer Improvement Project

$48,975,000 $11,100,000 $0 $60,075,000 82%

(b)
Cesar Chavez Flood and Stormwater Management 
Sewer Improvement Project

$13,276,000 $13,047,000 $0 $26,323,000 50%

Grand Total $62,251,000 $24,147,000 $0 $86,398,000 72%

Table 7 - Summary Budget

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects

Individual Project Title 
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Table 6 - Project Budget 
  

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects 

Project Title: Sunnydale Flood and Stormwater Management Sewer Improvement Project 

    (a) (b) (c) (d) (e) 

Budget Category Non-State 
Share* 

(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds Being 

Used 

Total % Funding 
Match 

(a)  Direct Project Administration Costs $0 $700,000 $0 $700,000 0% 

(b)  Land Purchase/Easement $0 $0 $0 $0 0% 

(c)  Planning/Design/Engineering/ Environmental 
Documentation 

$3,402,000  $400,000 $0 $3,802,000 89% 

(d)  Construction/Implementation $37,494,000  $7,700,000 $0 $45,194,000 83% 

(e)  Environmental Compliance/ Mitigation/Enhancement $0 $400,000 $0 $400,000 0% 

(f)  Construction Administration $5,086,000  $1,100,000 $0 $6,186,000 82% 

(g)  Other Costs  $0 $0 $0 $0 0% 

(h)  Construction/Implementation Contingency $2,993,000  $800,000 $0 $3,793,000 79% 

(i)  Grand Total (Sum rows (a) through (h) for each 
column) 

$48,975,000  $11,100,000  $0  $60,075,000  82% 

Sources of funding:  SFPUC Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed through wastewater charges. 
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Project Budget Supplementary Detail and 

Supporting Documentation for 

1. Sunnydale Flood and Stormwater 

Management Sewer Improvement Project 



Project Title: Sunnydale Flood and Stormwater Management Sewer Improvement Project

Supplemental Detailed Costs
Fully-burdened 

Multiplier
2.95

Note: The labor rates used in this budget estimate are based on fully-burdened rates for SFPUC staff. 

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Work Item Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 207 1800 371,700 371,700

City Construction Manager 201 600 120,360 120,360
Field Contracts Admin 148 570 84,075 84,075
Project Administrator 74 600 44,250 44,250

Owner Rep 162 8 1,298 1,298
Total 621,700 0 621,700

Amount of funding match $ applied to Task 1 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 1 621,700

Task 2 Labor Compliance Program Budget

Amount of funding match $ applied to Task 2 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 2 0

Task 3 Reporting Budget

Work Item Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Preparation of quarterly and final 

reports
Deputy Project Manager 130 600 77,880 77,880

Total 77,900 0 77,900

Amount of funding match $ applied to Task 3 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 3 77,900

Budget Category (a) Total Cost ($) 700,000

Budget Category (a) Funding Match ($) 0

Budget Category (a) Requested Funding ($) 700,000

Budget Category (b): Land Purchase/Easement (if applicable)

Permanent subsurface sewer easements were purchased the Sunnydale project.

Is the cost for purchase of land or an easement to use the land?
Answer: Cost is for a subsurface easement.

Is the purchase included in the funding match?
Answer: No, the purchase is not included in the funding match.

Has the land been acquired?
Answer: Not applicable. The purchase is for a subsurface sewer easement.

Purchase Cost ($)  $  2,882,000 

Budget Category (b) Total Cost ($) 2,882,000

Budget Category (b) Funding Match ($) 0

Budget Category (b) Requested Funding ($) 0

Direct project administration costs for the Sunnydale project corresponding to the following tasks in the Work Plan are estimated to be $700,000. This assumes 
administration costs will be 1% of the total Project costs.  The percentage was determined based on prior SFPUC experience on similar projects. 

Labor Cost Expenses

Project Administration

Not applicable. It has been verified with DWR that a Labor Compliance Program is not required for Prop 1E (based on communication with Keith Wallace, Division of IRWM, 
Financial Assistance Branch). 

ExpensesLabor Cost



Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation
Planning costs for this project were incurred prior to September 30, 2008 and are not considered eligible as funding match.

Work Item Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
LS 235,455 235,455

Project Manager 207 300 61,950 61,950
Total 297,500 0 0 297,500

Amount of funding match $ applied to Task 4 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 4 0

Task 5 Final Design
Design costs amounting to $272,900 were incurred prior to September 30, 2008 and are not considered eligible as funding match.

Work Item Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design Phase I LS 2,088,786 2,088,786

Design Support for Ph I Project Manager 207 1,620 334,530 334,530
Pre-construction support (Ph 1) LS 270,000 270,000

Design Phase 2 LS 430,000 430,000
Design Support for Ph 2 Project Manager 207 1,015 209,598 209,598

Total 3,333,000 0 3,333,000

Amount of funding match $ applied to Task 5 (costs borne after September 30, 2008) 2,993,171

Requested grant funding $ for Task 5 340,000

Task 6 Environmental Documentation

Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Management 207 700 144,550 Consultant 205,800 350,350

Planner(s) 75 765 57,681 57,681
Total 202,300 205,800 408,000

Amount of funding match $ applied to Task 6 (costs borne after September 30, 2008) 408,000

Requested grant funding $ for Task 6 0

Task 7 Permitting
Permitting costs are included in Task 9 Construction Costs.

Amount of funding match $ applied to Task 7 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 7 0

Budget Category (c) Total ($) 4,039,000

Budget Category (c) Funding Match ($) 3,402,000

Budget Category (c) Requested Funding ($) 340,000

Labor Cost Expenses

Planning

Planning/Design/Engineering/Environmental Documentation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $4,039,000. Of 
this total, $3,402,000 is considered eligible funding match.

CEQA Documentation

Labor Cost Expenses

Labor Cost Expenses



Budget Category (d): Construction/Implementation

Description:

Task 8 Construction Contracting
Construction contracting costs were determined based on the actual costs for preparation of the bid package and bid solicitation activities.

Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Bid and Award (Phase 1) LS 25,000 25,000
Bid and Award (Phase 2) LS 30,000 30,000
Bid and Award Support Project Manager 207 567 117,369 117,369

Total 172,400 0 172,400

Amount of funding match $ applied to Task 8 (costs borne after September 30, 2008) 112,500

Requested grant funding $ for Task 8 60,000

Task 9 Construction/Implementation

Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Sewer Construction (Phase 1) Contractor LS 37,381,800 37,381,800
Sewer Construction (Phase 2) Contractor LS 7,689,600 7,689,600

Construction Support City Engineer(s) 130 80 10,384 10,384
Total 45,081,800 0 45,081,800

Amount of funding match $ applied to Task 9 (costs borne after September 30, 2008) 37,381,800

Requested grant funding $ for Task 9 7,700,000

Budget Category (d) Total ($) 45,255,000

Budget Category (d) Funding Match ($) 37,494,000

Budget Category (d) Requested Funding ($) 7,760,000

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Environmental Mitigation during 

Construction
Contractor LS 362,000 362,000

Environmental Mitigation Support Planner 75 500 37,700 37,700

Total 400,000 0 0 400,000

Amount of funding match $ applied to Task 10 (costs borne after September 30, 2008) 0

Requested grant funding $ for Task 10 400,000

Budget Category (e) Total 400,000

Budget Category (e) Funding Match ($) 0

Budget Category (e) Requested Funding ($) 400,000

Labor Cost Expenses

Labor Cost Expenses

Detailed construction cost estimates for the sewer construction are provided in the attached bid documents. The estimate provided for Phase 1 construction is based on the 
estimate provided by the lowest bidder. The preliminary estimate for Phase 2 is based on prior SFPUC experience on similar projects.

Labor Cost

Construction/Implementation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $45,255,000. Of this total, $37,494,000 is 
considered eligible funding match.

Expenses

Environmental Compliance/Mitigation costs for the project corresponding to the following tasks in the Work Plan are estimated to be $400,000. The full cost is eligible as 
funding match.



Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration
Total Cost $ 
(rounded)

Item Description Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Phase 1 Construction 

Management
LS 5,036,092 5,036,092

Phase 1 Closeout LS 50,000 50,000
Phase 2 Construction 

Management
LS 1,000,000 1,000,000

Phase 2 Closeout LS 100,000 100,000
Total 6,186,100 0 6,186,000

Amount of funding match $ applied to Task 11 (costs borne after September 30, 2008) 5,086,092

Requested grant funding $ for Task 11 1,100,000

Budget Category (f) Total 6,186,000

Budget Category (f) Funding Match 5,086,000

Budget Category (f) Requested Funding ($) 1,100,000

Row (g) Other Costs

Description:

Amount of funding match $ applied to Row (g) Other Costs (costs borne after September 30, 2008) 0

Requested grant funding $ for Row (g) Other Costs 0

Row (g) Total 0

Row (g) Funding Match 0

Row (g) Requested Funding ($) 0

Row (h) Construction/Implementation Contingency

Assumptions:

Contingency 10 % Cost ($) 3,793,200

Amount of funding match $ applied to Row (h) Contingency (costs borne after September 30, 2008) 2,993,200

Requested grant funding $ for Row (h) Contingency 800,000

Row (h) Total 3,793,200

Row (h) Funding Match 2,993,200

Row (h) Requested Funding ($) 800,000

TOTAL ESTIMATED PROJECT COST 63,255,200
(This is the total project cost, which includes costs spent before September 30, 2008)

TOTAL FUNDING MATCH 48,975,000
(This matches the total in Column (a) in the Project Budget Table)

TOTAL ESTIMATED COST OF THE PROJECT (EXCLUDING INELIGIBLE FUNDING MATCH) 60,075,000
(This matches the total in Column (d) in the Project Budget Table)

REQUESTED GRANT FUNDING 11,100,000
(This matches the total in Column (b) in the Project Budget Table)

% FUNDING MATCH 82%
(This matches the total in Column (e) in the Project Budget Table)

The percentage used to determine construction contingency costs is 10% of total construction cost. 

Labor Cost Expenses

Not applicable. There are no other costs.

Construction Administration costs for the project corresponding to the following tasks in the Work Plan are estimated to be $6,186,000. Of this total, $5,086,000 is 
considered as eligible as funding match.



SF PUBLIC UTILITIES COMMISSION - Contract Administration
TABULATION OF BIDS

Bid Date: 4/8/10
Contract No.: WW-487
Contract Title: Sunnydale Auxiliary Sewer Project
Estimated Amount: $35 - $40 Million
Subcontracting Goals: 6% LBE

CONTRACTORS License # BASE BID City
Super Excavators 790987 37,381,800$  Menomonee Falls, WI
Michels Corporation 553612 42,698,870$  New Berlin, WI
Southland Contracting 944721 51,700,000$  Fort Worth, TX

Description of Work License # Amount Listed LBE
Supper Excavators
Con Quest Contractors excavation & structures 818668 3,169,590$    OBE
McCoy's Patrol Services site security 250,000$       
Analysis & Solutions geotech instrumentation, survey, noise control 735,000$       
Apex Testing Lab testing 80,000$         
CSI Tunnel Systems tunnel segments 3,871,280$    
Cell-Crete CLSM backfill 55,000$         
Hayward Baker ground improvement 1,238,560$    
JJ Allen Trucking trucking 1,724,400$    OBE

Michels Corporation
Exaro Technologies underground utility detection 860376 10,000$         MBE
NTK Construction excav, support of excav. Structures 3,800,000$    OBE
Malcolm Drilling 17/18 ground improvement 259543 1,572,000$    
Municon Consultants precons survey/noise & vib plan 60,000$         OBE
Atssi security services 330,000$       WBE
Apex Testing Lab conc/soil testing 80,000$         MBE
JC Higgins & SS Tucking, JV trucking of class II contaminated 500,000$       MBE/OBE
Vargas & Esquivel rotomil & repave 662403 55,000$         MBE
Traulor furnish tunnel segments 4,000,000$    
Ameron furnish PC conc pipe 1,200,000$    
Viking Drillers dewatering 476668 300,000$       
CMC Construction traffic control 792059 270,000$       WBE

Southland Contracting
Vargas & Esquivel paving 662403 54,850$         MBE
Hernandez Engineering traffic control 756488 300,000$       MBE
Apex Testing Lab material testing 80,000$         MBE
J Higgins Trucking hourly hauling 1,555,000$    MBE
Municon Consulting photo servey, geotech monitoring 72,700$         WBE
A-1 Protective Services security services 200,000$       MBE
Con-Quest Contractors access structure, tie-ins at shaft 818668 3,169,590$   OBE
Mountain Cascade pipe jacking, civil management 422496 1,000,000$   
Hayward Baker jet grouting 482246 1,238,000$   
Pacific Boring micro tunneling 553794 1,665,900$   

CC: Manfred Wong Wallis Lee
Andrew Houston Boon Lim
Ken Sin File WW-487



SF PUBLIC UTILITIES COMMISSION - Contract Administration
SCHEDULE OF BID PRICE

Bid Date:
Contract  No.:    WW-487
Contract Title: Sunnydale Auxiliary Sewer Project
Estimate Amount: $35 - $40 Million
Subcontracting Goals: 6% LBE

Super 
Excavators Michels Corp Southland 

Contracting
Bid 
Item Item Est 

Qty Unit Unit 
Price  Amount Unit Price  Amount Unit Price  Amount 

1 Mobilization 1 LS 1600000 $     1,600,000 1200000 $     1,200,000 2700000 $     2,700,000 
2 Demobilization 1 LS 300000 $        300,000 800000 $        800,000 1800000 $     1,800,000 
3 Site Security 1 LS 200000 $        200,000 350000 $        350,000 300000 $        300,000 
4 Temporary Power 1 LS 1000000 $     1,000,000 2000000 $     2,000,000 1050000 $     1,050,000 
5 Sawcutting 1 LS 25000 $          25,000 5000 $            5,000 46000 $          46,000 

6 Install & Monitor Geotechnical 
Instrumentation 1 LS 500000  $        500,000 75000  $          75,000 400000  $        400,000 

7 Abandon & Replace Environmental 
Monitoring Wells 1 LS 150000  $        150,000 39000  $          39,000 57000  $          57,000 

8 Prepare & Implement Noise & 
Vibration Control Plan 1 LS 50000  $          50,000 75000  $          75,000 126000  $        126,000 

9 Dewatering 1 LS 250000 $        250,000 1350000 $     1,350,000 1674000 $     1,674,000 

10
Talbert Shaft Water Main 
Relocation (Sunnydal Ave-Talbert 
St Intersetion)

AL  $          83,000  $          83,000  $          83,000 

11
Talbert Shaft Water Line 
Replacement (Sunnydal Ave-
Talbert St Intersetion)

1 LS 15000  $          15,000 75000  $          75,000 68000  $          68,000 

12 Incidental Sheeting, Shoring & 
Bracing 1 LS 150000  $        150,000 65000  $          65,000 57000  $          57,000 

13 Sheeting, Shoring & Bracing of the 
Harney Way Trench 1 LS 2500000  $     2,500,000 2894500  $     2,894,500 4929000  $     4,929,000 

14 Sheeting, Shoring & Bracing of the 
Bayshore Blvd. Shaft 1 LS 900000  $        900,000 700000  $        700,000 1873000  $     1,873,000 

15 Sheeting, Shoring & Bracing of the 
Tablert Shaft 1 LS 1000000  $     1,000,000 362000  $        362,000 1390000  $     1,390,000 

16 General Excavation 1 LS 1500000 $     1,500,000 500000 $        500,000 370000 $        370,000 

17 Ground Improvement Under 
Highway 101 3580 CY 500  $     1,790,000 580  $     2,076,400 237  $        848,460 

18 Ground Improvement for Break-in 
& break-out Zones 1100 CY 500  $        550,000 485  $        533,500 191  $        210,100 

19 Fabricate & Deliver Precast 
Concrete Tunnel Lining 1 LS 6000000  $     6,000,000 5400000  $     5,400,000 8400000  $     8,400,000 

20 Tunnel Excavation & Support 1 LS 7400000 $     7,400,000 12700000 $   12,700,000 16873072 $   16,873,072 

21 Fabricate & Deliver Precast 
Concrete Jacking Pipe 1 LS 1300000  $     1,300,000 600000  $        600,000 495000  $        495,000 

22 Microtunnel Excavation & Pipe 
Installation 1 LS 1800000  $     1,800,000 2940000  $     2,940,000 1890000  $     1,890,000 

23 Jack & Bore Pipe Under Harney 
Way 1 LS 1800000  $     1,800,000 555000  $        555,000 400000  $        400,000 

04/08/10

4/8/2010   WW-487 Bid Result.xls page 1 of  2



Super 
Excavators Michels Corp Southland 

Contracting
Bid 
Item Item Est 

Qty Unit Unit 
Price  Amount Unit Price  Amount Unit Price  Amount 

24 Fabricate & Deliver Precast 
Concrete Trench Pipe 1 LS 350000  $        350,000 202000  $        202,000 135000  $        135,000 

25 Install & Backfill Trench Pipe 177 LF 6500 $     1,150,500 8500 $     1,504,500 3954 $        699,858 

26 Construct Bayshore access 
Structure 1 LS 775000  $        775,000 1540000  $     1,540,000 862000  $        862,000 

27 Tie-in to Sunnydale Transport 
Structure 1 LS 850000  $        850,000 200000  $        200,000 137000  $        137,000 

28 Tie-in Connection at Talbert Shaft 1 LS 500000 $        500,000 1000000 $     1,000,000 458000 $        458,000 
29 Traffic Routing Work 1 LS 300000 $        300,000 560000 $        560,000 400000 $        400,000 
30 Sie Restoration 1 LS 300000 $        300,000 150000 $        150,000 201000 $        201,000 

31
Handling & disposal of Excavated 
Non-Hazardous Materials to CA 
Class II Disposal Facilities

43110 TN 20  $        862,200 6  $        258,660 2  $          86,220 

32
Transportation of Excavated Non-
Hazardous Materials to CA Class II 
Disposal Facilities

43110 TN 10  $        431,100 21  $        905,310 39  $     1,681,290 

33
Allowance for Sewer Cleaning-
Sunnydale Transport/Storage 
Structure

AL  $        350,000  $        350,000  $        350,000 

34

Allowance for Unforseen Hazmat 
Conditions related to the Work & 
for Unanticipated Environmental 
Mitigation Measures

AL  $        500,000  $        500,000  $        500,000 

35

Allowance for the Protection, Main-
tenance, Relocation or Restoration 
of Unidentified or unconfirmed 
Existing Utilities

AL 110,000$        110,000$        110,000$        

36 Allowance for Dispute Review 
Board & Partnering AL 40,000$          40,000$          40,000$          

TOTAL BID PRICE 37,381,800$  42,698,870$   51,700,000$  

Note:LS=Lump Sum,  EA=Each,  LF=Linear Feet,  SF=Square Feet,  CY=Cubic Yards,  AL=Allowance,  TN=Short Tons, 

Bidder acknowledges that quantities are not guaranteed and final payment will be based on the actual quantities determined 
as provided in the contract Documents
The City reserves the right after opening Bid to reject any or all Bids, and to waive any minor irregularity in a Bid. In case of 
discrepancy between the sum of Bid.  Item amounts and the Total Bid Price, the sum of said amounts shall prevail. In Case of
In the case of discrepancy between words and figures, The words shall prevail. In case of discrepancy between unit price Bid 
and extensions thereof, sail unit price shall prevail.
Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of Bids, shall not be 
withdrawn for a period of 120 days thereafter.
Time allowed for completion of all Work shall be the number of calendar days specified in Document 00802, beginning with 
and including the official date of Notice to Proceed as escablished by the General Manager, SF Public Utilities Commission
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Table 6 - Project Budget 
  

Proposal Title: San Francisco Stormwater & Flood Management Priority Projects 

Project Title: Cesar Chavez Flood and Stormwater Management Sewer Improvement Project 

    (a) (b) (c) (d) (e) 

Budget Category Non-State 
Share* 

(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds Being 

Used 

Total % Funding 
Match 

(a)  Direct Project Administration Costs $0 $700,000 $0 $700,000 0% 

(b)  Land Purchase/Easement $0 $0 $0 $0 0% 

(c)  Planning/Design/Engineering/ Environmental 
Documentation 

$2,013,000  $675,000 $0 $2,688,000 75% 

(d)  Construction/Implementation $5,780,000  $11,422,000 $0 $17,202,000 34% 

(e)  Environmental Compliance/ Mitigation/Enhancement $247,000  $0 $0 $247,000 100% 

(f)  Construction Administration $2,713,000  $125,000 $0 $2,838,000 96% 

(g)  Other Costs  $990,000  $0 $0 $990,000 100% 

(h)  Construction/Implementation Contingency $1,533,000  $125,000 $0 $1,658,000 92% 

(i)  Grand Total (Sum rows (a) through (h) for each 
column) 

$13,276,000  $13,047,000  $0  $26,323,000  50% 

Sources of funding:  SFPUC Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed through wastewater charges. 
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Project Budget Supplementary Detail and 

Supporting Documentation for 

2. Cesar Chavez Flood and Stormwater 

Management Sewer Improvement Project 



SF PUBLIC UTILITIES COMMISSION - Contract Administration
TABULATION OF BIDS

Bid Date:
Contract No.:
Contract Title: Cesar Chavez Street Sewer System Improvement Phase 1
Engineer's Estimate: Range from $17 -$19 Million

Subcontracting Goals:

CONTRACTORS License # Base Bid City
JMB Construction 715324 15,327,539$    So San Francisco, CA
Disney Construction 866974 17,278,520$    Burlingame, CA
Spiniello Companies 751598 17,383,133$    Livingston, NJ
Synergy Project Management 644102 17,399,027$    San Francisco, CA
KJ Woods Construction 701797 17,878,000$    San Francisco, CA
Flatiron West, Inc. 772589 18,589,269$    Benicia, CA
Mountain Cascade 422496 19,958,795$    Livermore, CA
NTK Construction 851273 21,314,245$    San Francisco, CA
Proven Management 749370 $     21,797,243 San Francisco, CA
Ranger Pipelines 417996 21,839,714$    San Francisco, CA
ARB, Inc. 194079 25,642,820$    Lake Forest, CA
JF Shea Construction 769989 27,225,030$    Walnut, CA
Steve P. Rados 484452 28,209,745$    Santa Ana, CA
Super Excavators 790987 41,891,395$    Menomonee Fall, WI

Subcontractor List Description of Work License # Amount
JMB Construction 
Nor Cal Pipeline TV inspection 935878 52,153$            
CS Archibald Paving grinding & paving (sw-56 & 57) 267077 255,540$          
Pipenology CIPL Lining 911788 2,921,440$       
Harris Salinas Rebar rebar 695035 295,730$          
Pacific Liners manhole rehab (sw-34 & 39) * 44,060$            
Cinquini & Passarino survey * 18,950$            
M Hernandez Engineering traffic control - partial 756488 21,500$            
Chrisp Company pavement marking 374600 39,119$            
F Connolly Electric temporary street lighting 810136 195,000$          
Golden State Boring jack & bore 678500 352,800$          

Disney Construction
Phoenix Electric electrical 811031 243,000$          
CF Archibald Paving asphalt paving 267077 206,000$          
Pipenology, Inc liner CIPL 911788 2,920,000$       
Golden State Boring jack pipe 678500 352,800$          
Tham North/SS Trucking, JV hazardous materials trucking, disposal N/A 1,086,000$       
Cal-Con concrete pumping N/A 100,000$          
Springline, Inc. excavation, dewatering 949155 520,000$          

Spiniello Companies
Yerba Buena Engineering SW-5 to 23, concrete structure & VCP pipe 659757 550,000$          
Dillard Environmental SW-62 & 63, partial trucking, hazardous waste 624665 101,214$          
Cal-Con Pumping concrete pump 948535 25,000$            
CMC Traffic Control SW-3a & 3b. Partial traffic control, sawcutting 792059 20,120$            
El Camino Paving SW-56 & 57. asphalt milling 329094 250,800$          
Intrinsic Transportation SW-62 & 63, partial disposal to class I, II landfil 59986 497,288$          
Phoenix Electric SW-3a & 73. signal modification/street lights 811031 423,000$          

2/10/11
WW-410

8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for 
Supplies, 14% MBE & 19% WBE for Services, and 9% MBE & 12% WBE 
for Equipments.
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Subcontractor List Description of Work License # Amount
Chrisp Co SW-66 & 67, striping 374600 51,269$            
Golden State Boring SW-30, 72" jacked pipe 678500 306,000$          

Synergy Project Management
Vanir Construction Management construction management * 700,000$          
CMC Traffic Control partial traffic control & partial lining 792059 310,000$          
Pipenology, Inc. lining 911788 *

KJ Woods Construction
Ronald R. Nelson partial cast-in-place structures 247431 700,000$          
S & S Trucking, Team North partial hazmat trucking/disposal * 25,000$            
Costello Trucking partial trucking * 25,000$            
Pipenology CIPP 911788 3,000,000$       
Shepard Steel rebar 698120 340,000$          
ABSL Ac planing - partial 621781 10,000$            
Hernandez Engineering partial traffic control 756488 10,000$            
Viking Drilling partial dewatering 476668 25,000$            
Bayline sawcutting - partial 809660 20,000$            
Pacific Liners rehab., manholds 678163 *
F Connolly Co temp. street lights 810136 240,000$          
Nada Pacific * 734093 750,000$          

Flatiron West, Inc.
Geo-Cell Solutions grouting abandoned pipes 938053 35,000$            
Pipenology CIPP liner & related 911788 2,900,000$       
Pacific Boring jacking RCP 553794 410,000$          
Harris Salinas Rebar rebar 695035 224,000$          
Viking Drillers dewatering - partial 476668 125,000$          
Flatiron Electrical Group temporary street lighting 862724 285,000$          
Eighteen Trucking trucking N/A 1,200,000$       
Chrisp Co. striping 374600 37,000$            

Mountain Cascade
Viking Drillers dewatering 476668 220,000$          
Phoenix Electric electrical 811031 250,000$          
Pipenology Inc liner / bypass 911788 3,000,000$       
Harris Salinas Rebar rebar 695035 295,000$          
Golden State Boring boring 678500 350,000$          

NTK Construction
Pipenology Inc cured-in-place pipe 911788 *
Ronald R Nelson Contractor structure construction 247431 713,587$          
Valley Oil fuel supply N/A 40,000$            
Hernandez Engineering traffic control, sewer bypass - partial 756488 30,000$            
CMC Construction traffic control, sewer bypass, sawcutting-partial 792059 30,000$            
Team North Construction equip. rent, trucking N/A 10,000$            
Pacific Boring jack 72" RCP 553794 410,040$          
Shepard Steel Co rebar 698120 348,000$          
Phoenix Electric electrical 811031 343,000$          

Proven Management
F. Connolly Electrical electrical/sw-73 * 235,000$          
Harris Salinas Rebar rebar 695035 295,000$          
Pipenology lining pipe * 3,000,000$       
Pacific Boring Pipe jack & bore 553794 400,000$          

Ranger Pipelines
Pipenology CIP liner 911788 3,186,440$       
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Subcontractor List Description of Work License # Amount
Interstate Grading & Paving paving 366020 236,340$          
Shepard Steel reinforcing steel 698120 348,638$          
Viking Drilling dewatering 47668 60,000$            
Phoenix Electric traffic signals/temporary lighting system 811031 423,000$          
Nada Pacific jack & bore 734093 572,000$          

ARB, Inc.
Pipenology cured-in-place liner 911788 3,200,000$       
Three Brothers Electrical electrical, street lights 885548 420,000$          
Deltech Engineering environmental consulting 778185 100,000$          
Ameron RCP manufacturer * 2,116,000$       
Economy Trucking aggregate trucking 293659 150,000$          
Annuzzi's Concrete asphalt paving 271856 512,000$          
Arroyo Trucking trucking * 150,000$          

JF Shea Construction
CMC Traffic Control traffic control, design, materials support * 300,000$          
Pipenology Inc. lining CIPL * 3,300,000$       
Pipe Jacking Unlimited earth pressure balance boring * 500,000$          
Denbeste Transportation CCI, CCII soil hauling disposal * 1,000,000$       
Rain For Rent dewatering supplies 6792803 *
Harris Salinas Rebar reinforcing steel * 295,730$          
Ronald Nelson reinforcing concrete structures * 737,600$          
Phoenix Electric electrical * 423,000$          
Esquival Grading & Paving asphalt paving * 345,660$          

Steve P. Rados
CF Archibald Paving AC paving 267077 320,000$          
Phoenix Electric electrical 811031 350,000$          
Pipenology liner 911788 2,850,000$       
Golden State Boring jacking 678500 350,000$          
Ronald R Nelson Contractor concrete structures 247431 713,000$          
Harris Salinas Rebar reinforcing steel 695035 295,000$          
Hernendez Engineering traffic control 756488 90,000$            
Bayline Cutting sawcutting 809660 177,000$          
Team North contaminated material trucking 447990 1,200,000$       

Super Excavators
Team North haul & disposal / trucking & material * 1,900,000$       
CMC Traffic Control traffic control 792059 400,000$          
Hal Mar Jac Enterprises site security pp07100 150,000$          
Cell-Crete Corp cellular concrete 243404 600,000$          
Apex Testing Lab materials testing & inspection N/A 500,000$          
Ronald R Nelson structures 247431 700,000$          
Pipenology CIPP 911788 3,186,440$       
Phoenix Electric electrical 811031 243,000$          
Harris Salinas Rebar reinforced steel 695035 295,730$          

* Failed to list

CC: Bessie Tam Iqbal Dhapa
Boon Lim Louis Douglas
Veronica Ng File WW-410
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SF PUBLIC UTILITIES COMMISSION - Contract Administration
SCHEDULE OF BID PRICE

Bid Date:
Contract  No.:    
Contract Title: Cesar Chavez Street Sewer System Improvement Phase 1
Engineer's Estimate:
Subcontracting Goals: 8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for Supplies, 14% MBE & 19% WBE for Services, and 9% MBE & 12% WBE for Equipments.

JMB 
Construction

Disney 
Construction

Spiniello 
Companies

Synergy Proj 
Mgmnt

KJ Woods 
Construction Flatiron West Mountain 

Cascade
NTK 
Construction

Proven 
Management

Ranger 
Pipelines ARB JF Shea 

Construction Steve P. Rados Super 
Excavators

Bid 
Item Item Est Qty Unit Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount 

SW-1 Mobilization LS  $       400,000  $       400,000  $       400,000 400,000$       400,000$      400,000$      400,000$      400,000$      400,000$      400,000$       400,000$       400,000$      400,000$      400,000$      
SW-2 Demobilization LS  $       250,000  $       250,000  $       250,000 250,000$       250,000$      250,000$      250,000$      250,000$      250,000$      250,000$       250,000$       250,000$      250,000$      250,000$      

SW-3a
Traffic routing work 
excluding work related to 
lining/mortaring work

LS  $       612,000  $       200,000  $       400,000 576,441$       50,000$         388,000$       450,000$       1,000,000$    500,000$       208,226$       210,000$       1,400,000$    1,000,000$    400,000$       

SW-3b
traffic routing work related to 
lining/ mortaring work at 
Cesar Chavez St(2)

LS  $         22,000  $       100,000  $         30,000 107,482$       10,000$         100,000$       100,000$       100,000$       55,000$         30,000$         43,000$         250,000$       1,000,000$    250,000$       

SW-4 Trench & excavation support 
work & dewatering LS  $       750,000  $       650,000  $       900,000 1,600,000$    1,278,125$    1,800,000$    1,100,000$    2,053,000$    2,119,068$    1,800,000$    6,180,000$    3,697,000$    1,200,000$    6,140,000$    

SW-5
Junction structure #1 at the 
intersection of Cesar Chavez 
& Hampshire Streets

LS  $         61,000  $       150,000  $       150,000 53,821$         80,000$         35,000$         70,000$         190,000$       55,000$         80,000$         145,000$       80,000$         70,000$         550,000$       

SW-6
Junction structure #2 at the 
intersection of Cesar Chavez 
& Valencia Streets

LS  $         49,000  $         75,000  $         50,000 67,030$         70,000$         25,000$         70,000$         140,000$       40,000$         120,000$       80,500$         33,000$         65,000$         450,000$       

SW-7
Junction structure #3 at the 
intersection of Cesar Chavez 
& San Jose Streets

LS  $         59,000  $         50,000  $         50,000 66,430$         65,000$         25,000$         75,000$         135,000$       50,000$         130,000$       78,000$         76,000$         75,000$         500,000$       

SW-8
Junction structure #4 at the 
intersection of Cesar Chavez 
& Tiffany Avenue

LS  $         63,000  $         50,000  $         50,000 77,030$         90,000$         35,000$         70,000$         160,000$       60,000$         70,000$         80,500$         76,000$         70,000$         500,000$       

SW-9

Concrete manhole for 12 to 
24" diameter sewers with 
frame & cover per SFDPW 
standard plan 87,181

11 EA 9000  $         99,000 10000  $       110,000 8000  $         88,000 8250 90,750$         6000 66,000$         8000 88,000$         8000 88,000$         13000 143,000$       8000 88,000$         15000 165,000$       42000 462,000$       7000 77,000$         18000 198,000$       12000 132,000$       

SW-9a

Concrete drop manhole for 12 
to 24" diameter VCP sewers 
with frame & cover per SF 
DPW standard plan 87,186

1 EA 14500  $         14,500 10000  $         10,000 11000  $         11,000 12684 12,684$         7000 7,000$           11000 11,000$         15000 15,000$         18000 18,000$         13000 13,000$         16500 16,500$         41000 41,000$         7000 7,000$           30000 30,000$         14000 14,000$         

SW-10

Concrete manhole for 27 to 
48" diameter sewers with 
frame & cover per SFDPW 
standard plan 87,182

5 EA 33000  $       165,000 20000  $       100,000 12000  $         60,000 19754 98,770$         10000 50,000$         10000 50,000$         30000 150,000$       25000 125,000$       20000 100,000$       28000 140,000$       74000 370,000$       30000 150,000$       40000 200,000$       14000 70,000$         

SW-11

Concrete manhole for 27 to 
48" diameter sewers with 
frame & cover per SFDPW 
standard plan 87,182 & 
87 184

3 EA 27000  $         81,000 40000  $       120,000 12500  $         37,500 19754 59,262$         11000 33,000$         10000 30,000$         30000 90,000$         30000 90,000$         25000 75,000$         35000 105,000$       76200 228,000$       24000 72,000$         40000 120,000$       22000 66,000$         

SW-12

Concrete manhole for 51 to 
120" diameter sewers with 
frame & cover per SFDPW 
standard plan 87,183 & 
applicable contract drawings

15 EA 55000  $       825,000 30000  $       450,000 12500  $       187,500 25754 386,310$       50000 750,000$       30000 450,000$       60000 900,000$       60000 900,000$       66000 990,000$       65000 975,000$       77000 1,155,000$    56000 840,000$       52000 780,000$       30000 450,000$       

SW-13

Angled concrete manhole 
structure for 51, 72, & 84" 
diameter sewers with frame & 
cover per applicable contract 
drawings

7 EA 56000  $       392,000 30000  $       210,000 35000  $       245,000 33415 233,905$       45000 315,000$       35000 245,000$       70000 490,000$       45000 315,000$       62500 437,500$       80000 560,000$       79000 553,000$       72000 504,000$       50000 350,000$       5E+05 3,500,000$    

SW-14

Concrete manhole on basket 
handle brick sewers located 
along Cesar Chavez at Florida 
streets per applicable contract 
drawings

1 EA 99000  $         99,000 60000  $         60,000 45000  $         45,000 38018 38,018$         45000 45,000$         9000 9,000$           1E+05 130,000$       260,000$       90,000$         83,000$         98,000$         96000 96,000$         120,000$       5E+05 450,000$       

2/10/11
WW-410

Range from $17 -$19 Million
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JMB 
Construction

Disney 
Construction

Spiniello 
Companies

Synergy Proj 
Mgmnt

KJ Woods 
Construction Flatiron West Mountain 

Cascade
NTK 
Construction

Proven 
Management

Ranger 
Pipelines ARB JF Shea 

Construction Steve P. Rados Super 
Excavators

Bid 
Item Item Est Qty Unit Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
Price  Amount 

SW-15

concrete manhole at the 
Junction of 78 & 84" diameter 
brick sewers located at the 
intersection of Cesar Chavez 
& Shotwell Streets

1 EA 1E+05  $       101,000 60000  $         60,000 31000  $         31,000 38018 38,018$         60000 60,000$         32000 32,000$         1E+05 125,000$       180,000$       90,000$         46,000$         80,000$         96000 96,000$         120,000$       5E+05 450,000$       

SW-16

Concrete manhole on 72" 
diameter brick sewer located 
at the intersection of Cesar 
Chavez & Barlett Streets

1 EA 64000  $         64,000 40000  $         40,000 32000  $         32,000 38018 38,018$         50000 50,000$         51000 51,000$         1E+05 120,000$       135,000$       55,000$         49,000$         79,000$         1E+05 120,000$       75,000$         5E+05 450,000$       

SW-17 12" diameter VCP sewer on 
crushed rock bedding 178 LF 185  $         32,930 200  $         35,600 210  $         37,380 203 36,134$         325 57,850$         511 90,958$         600 106,800$       550 97,900$         400 71,200$         300 53,400$         250 44,500$         600 106,800$       480 85,440$         1000 178,000$       

SW-18 15" diameter VCP sewer on 
crushed rock bedding 160 LF 190  $         30,400 175  $         28,000 235  $         37,600 230 36,800$         365 58,400$         451 72,160$         700 112,000$       515 82,400$         420 67,200$         310 49,600$         253 40,480$         400 64,000$         420 67,200$         875 140,000$       

SW-19 18" diameter VCP sewer on 
crushed rock bedding 506 LF 185  $         93,610 250  $       126,500 275  $       139,150 235 118,910$       385 194,810$       532 269,192$       425 215,050$       380 192,280$       480 242,880$       320 161,920$       210 106,260$       340 172,040$       310 156,860$       975 493,350$       

SW-20 21" diameter VCP sewer on 
crushed rock bedding 342 LF 225  $         76,950 260  $         88,920 220  $         75,240 240 82,080$         375 128,250$       649 221,958$       400 136,800$       540 184,680$       600 205,200$       350 119,700$       245 83,790$         400 136,800$       900 307,800$       1000 342,000$       

SW-21 24" diameter VCP sewer on 
crushed rock bedding 379 LF 250  $         94,750 270  $       102,330 240  $         90,960 247 93,613$         410 155,390$       661 250,519$       500 189,500$       430 162,970$       700 265,300$       400 151,600$       282 106,878$       480 181,920$       900 341,100$       1200 454,800$       

SW-22 33" diameter VCP sewer on 
crushed rock bedding 440 LF 320  $       140,800 380  $       167,200 450  $       198,000 315 138,600$       520 228,800$       630 277,200$       550 242,000$       670 294,800$       770 338,800$       450 198,000$       390 171,600$       470 206,800$       950 418,000$       1250 550,000$       

SW-23 36" diameter RCP sewer on 
crushed rock bedding 82 LF 465  $         38,130 650  $         53,300 500  $         41,000 370 30,340$         800 65,600$         1268.8 104,045$       1750 143,500$       2600 213,200$       1100 90,200$         560 45,920$         725 59,450$         1400 114,800$       3000 246,000$       2000 164,000$       

SW-24 48" diameter RCP sewer on 
crushed rock bedding 156 LF 570  $         88,920 600  $         93,600 800  $       124,800 426 66,456$         740 115,440$       956.25 149,175$       1200 187,200$       1300 202,800$       1100 171,600$       156 96,720$         800 124,800$       970 151,320$       2400 374,400$       2100 327,600$       

SW-25 54" diameter RCP sewer on 
crushed rock bedding 438 LF 650  $       284,700 800  $       350,400 900  $       394,200 633 277,254$       900 394,200$       917.46 401,847$       1400 613,200$       800 350,400$       1400 613,200$       438 297,840$       850 372,300$       650 284,700$       1300 569,400$       1800 788,400$       

SW-26 72" diameter RCP sewer on 
crushed rock bedding 1420 LF 860  $   1,221,200 1100  $   1,562,000 1000  $   1,420,000 991 1,407,220$    1100 1,562,000$    1205 1,711,029$    1350 1,917,000$    1000 1,420,000$    1650 2,343,000$    1779 2,526,180$    925 1,313,500$    1100 1,562,000$    2000 2,840,000$    2260 3,209,200$    

SW-27 84" diameter RCP sewer on 
crushed rock bedding 2421 LF 1150  $   2,784,150 1400  $   3,389,400 1050  $   2,542,050 1700 4,115,700$    2000 4,842,000$    1212.3 2,935,075$    1500 3,631,500$    1200 2,905,200$    2000 4,842,000$    1979 4,791,159$    950 2,299,950$    1400 3,389,400$    2590 6,270,390$    3000 7,263,000$    

SW-28 Jacking & receiving pits LS  $       110,000  $         60,000  $       200,000 43,708$         100,000$      100,000$      150,000$      200,000$      70,000$        150,000$       183,000$       230,000$      180,000$      450,000$      

SW-29
Installing & monitoring settle-
ment markers for pre,during & 
post trenchless installation

LS  $           9,000  $         10,000  $         25,000 26,000$         20,000$         5,000$           30,000$         80,000$         25,000$         20,000$         34,252$         6,000$           50,000$         30,000$         

SW-30
Installation of 72" diameter 
RCP jacking pipe by trench-
less method

360 LF 1700  $       612,000 1770  $       637,200 2700  $       972,000 1906 686,160$       2500 900,000$       1500 540,000$       2000 720,000$       2050 738,000$       2638 949,680$       3900 1,404,000$    1100 396,000$       3000 1,080,000$    2220 799,200$       2260 813,600$       

SW-31
Clean & televise existing main 
sewers prior to lining & 
mortaring(2)

LS  $       130,000  $       175,000  $         80,000 119,000$       100,000$       135,000$       120,000$       275,000$       123,500$       110,000$       15,600$         120,000$       25,000$         125,000$       

SW-32 Bypassing main sewer flow LS  $       350,000  $       165,000  $       650,000 150,000$       50,000$        380,000$      150,000$      415,000$      250,000$      340,000$       1,350,000$    1,500,000$   1,700,000$   900,000$      

SW-33
Bypassing main sewer flow 
related to lining (1)(2) 38 EA 2000  $         76,000 300  $         11,400 3000  $       114,000 400 15,200$         400 15,200$         500 19,000$         400 15,200$         1400 53,200$         440 16,720$         440 16,720$         8800 334,400$       400 15,200$         2000 76,000$         425 16,150$         

SW-34
Mortar existing manhole with 
1" thick reinforced wet spray 
mortar(2)

10 EA 3900  $         39,000 3800  $         38,000 3500  $         35,000 2500 25,000$         4500 45,000$         5000 50,000$         3600 36,000$         4500 45,000$         4000 40,000$         4500 45,000$         2100 21,000$         3600 36,000$         2500 25,000$         4000 40,000$         

SW-35

Mortar existing 72 to 78" 
diameter transi-tion structure 
located at the intersection of 
Cesar Chavez & Mission 
Streets(2)

LS  $           7,200  $           7,000  $           4,500 750$              9,000$           9,000$           5,000$           8,000$           1,000$           4,000$           4,500$           800$              5,000$           800$              

SW-36
Line 72" diameter brick sewer 
with cured-in-place-liner 
(CIPL)(2)

533 LF 520  $       277,160 540  $       287,820 500  $       266,500 510 271,830$       360 191,880$       580 309,140$       550 293,150$       520 277,160$       510 271,830$       575 306,475$       650 346,450$       510 271,830$       530 282,490$       660 351,780$       

SW-37
Line 78" diameter brick sewer 
with cured-in-place-liner 
(CIPL)(2)

945 LF 520  $       491,400 525  $       496,125 550  $       519,750 510 481,950$       390 368,550$       580 548,100$       550 519,750$       520 491,400$       510 481,950$       575 543,375$       675 637,875$       510 481,950$       530 500,850$       660 623,700$       

SW-38
Line 84" diameter brick sewer 
with cured-in-place-liner 
(CIPL)(2)

354 LF 620  $       219,480 650  $       230,100 750  $       265,500 610 215,940$       420 148,680$       700 247,800$       650 230,100$       620 219,480$       610 215,940$       685 242,490$       700 247,800$       610 215,940$       630 223,020$       770 272,580$       

SW-39
Line 8'-6"X7' basket handle 
shaped brick sewer with cured-
in-place-liner(CIPL)(2)

2153 LF 820  $   1,765,460 820  $   1,765,460 800  $   1,722,400 810 1,743,930$    480 1,033,440$    920 1,980,760$    950 2,045,350$    825 1,776,225$    810 1,743,930$    905 1,948,465$    830 1,786,990$    810 1,743,930$    835 1,797,755$    1000 2,153,000$    
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JMB 
Construction
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Construction
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Item Item Est Qty Unit Unit 
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Price  Amount Unit 
Price  Amount Unit 
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Price  Amount Unit 
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Price  Amount Unit 
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Price  Amount Unit 

Price  Amount Unit 
Price  Amount Unit 

Price  Amount Unit 
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SW-40
Removal of side sewer & 
culvert protrusions prior to 
lining work(1) (2)

20 EA 220  $           4,400 250  $           5,000 250  $           5,000 858 17,160$         20 400$              150 3,000$           250 5,000$           250 5,000$           175 3,500$           231 4,620$           200 4,000$           220 4,400$           500 10,000$         225 4,500$           

SW-41
Side sewer or culvert 
connection to RCP(1) 78 EA 800  $         62,400 700  $         54,600 400  $         31,200 350 27,300$         600 46,800$         1200 93,600$         1250 97,500$         1000 78,000$         1100 85,800$         600 46,800$         750 58,500$         970 75,660$         7000 546,000$       275 21,450$         

SW-42
Side sewer connection to 
VCP(1) 36 EA 750  $         27,000 700  $         25,200 700  $         25,200 350 12,600$         500 18,000$         1200 43,200$         1250 45,000$         800 28,800$         1100 39,600$         300 10,800$         750 27,000$         830 29,880$         6300 226,800$       275 9,900$           

SW-43

Internally reinstate side 
sewers, culverts & main 
sewers in lined main 
sewers(1)(2)

48 EA 310  $         14,880 300  $         14,400 375  $         18,000 300 14,400$         500 24,000$         340 16,320$         350 16,800$         305 14,640$         200 9,600$           330 15,840$         600 28,800$         300 14,400$         500 24,000$         325 15,600$         

SW-44

Television inspection of 
existing side sewers & 
culverts connected to sewer 
shown on Dwgs SW-08 to SW-
11(1)

54 EA 300  $         16,200 200  $         10,800 300  $         16,200 300 16,200$         150 8,100$           600 32,400$         200 10,800$         630 34,020$         200 10,800$         100 5,400$           1050 56,700$         200 10,800$         250 13,500$         200 10,800$         

SW-45

Television inspection of 
existing side sewers & 
culverts connecting to the 
main sewers to be lined (1)(2)

48 EA 240  $         11,520 240  $         11,520 290  $         13,920 300 14,400$         220 10,560$         250 12,000$         250 12,000$         235 11,280$         250 12,000$         253 12,144$         500 24,000$         240 11,520$         100 4,800$           250 12,000$         

SW-46
6 or 8" diameter side sewer 
repair, replacement or 
construction (1)

2400 LF 75  $       180,000 170  $       408,000 105  $       252,000 166 398,400$       125 300,000$       45 108,000$       125 300,000$       160 384,000$       55 132,000$       100 240,000$       115 276,000$       600 1,440,000$    65 156,000$       900 2,160,000$    

SW-47
10" diameter VCP culvert re-
placement or construction (1) 600 LF 118  $         70,800 170  $       102,000 125  $         75,000 171 102,600$       175 105,000$       150 90,000$         150 90,000$         215 129,000$       15 9,000$           110 66,000$         85 51,000$         200 120,000$       275 165,000$       900 540,000$       

SW-48
Post-construction television 
inspection of new side sewers 
& culverts (1)

124 EA 300  $         37,200 190  $         23,560 240  $         29,760 200 24,800$         100 12,400$         70 8,680$           200 24,800$         600 74,400$         185 22,940$         125 15,500$         500 62,000$         200 24,800$         150 18,600$         200 24,800$         

SW-49
Post-construction television 
inspection of newly 
constructed main sewers

LS  $         20,000  $         18,000  $         20,000 20,000$         10,000$         10,000$         20,000$         18,000$         17,500$         12,000$         19,000$         18,000$         26,000$         35,000$         

SW-50
Post-construction television 
inspection of newly lined main
sewers(2)

LS  $           4,200  $           4,000  $         10,000 4,000$           5,000$           10,000$         5,000$           4,100$           4,000$           4,300$           10,400$         4,000$           16,000$         15,000$         

SW-51

Cast iron water trap for catch 
basins located outside of 
Cesar Chaves streets per 
SFDPW standard plan 
87,194(1)

16 EA 600  $           9,600 630  $         10,080 1500  $         24,000 200 3,200$           700 11,200$         1500 24,000$         150 2,400$           600 9,600$           700 11,200$         400 6,400$           1900 30,400$         3000 48,000$         4400 70,400$         4500 72,000$         

SW-52
Plug & fill existing sewers 
with slurry grout (1) 280 CY 300  $         84,000 100  $         28,000 180  $         50,400 112.8 31,573$         100 28,000$         125 35,000$         250 70,000$         400 112,000$       155 43,400$         280 78,400$         115 32,200$         400 112,000$       240 67,200$         400 112,000$       

SW-53

Television inspection of 120' 
of existing 8'-6"x7' brick sewer
before & after construction of 
auxiliary sewer(2)

LS  $           5,000  $           2,000  $         16,000 4,800$           2,000$           2,500$           550$              10,000$         2,000$           3,000$           6,000$           2,000$           8,000$           2,500$           

SW-54 6" Wide median curb 610 LF 39  $         23,790 30  $         18,300 20  $         12,200 13 7,930$           20 12,200$        24 14,640$        35 21,350$        38 23,180$        30 18,300$        33 20,130$         32 19,520$         40 24,400$        40 24,400$        40 24,400$        
SW-55 3 1/2" Thick concrete median 800 SF 12  $           9,600 10  $           8,000 6  $           4,800 10 8,000$           10 8,000$          15 12,000$        12 9,600$          10 8,000$          10 8,000$          10 8,000$           12.5 10,000$         40 32,000$        8 6,400$          10 8,000$          

SW-56

Full depth planning per 2" 
depth of cut outside the sewer 
T-Trench limit as directed by 
the City representative

33000 SF 2  $         66,000 0.5  $         16,500 1.7  $         56,100 2 66,000$         2.5 82,500$         1.5 49,500$         1.75 57,750$         1.5 49,500$         1.5 49,500$         1 33,000$         1.25 41,250$         1 33,000$         1.5 49,500$         0.4 13,200$         

SW-57

Reconstruct pavement inside 
& outside of sewer T-trench 
limit with 2" thick asphalt 
concrete wearing surface as 
directed by the City 
representative

121200 SF 2  $       242,400 3  $       363,600 2  $       242,400 1.5 181,800$       4 484,800$       3 363,600$       2.5 303,000$       2 242,400$       1.5 181,800$       1.5 181,800$       9.5 1,151,400$    2.6 315,120$       2.4 290,880$       4 484,800$       
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SW-58

Reconstruct pavement outside 
of sewer T-trench limit with 
8" thick concrete-base per 
excavation code as directed by 
the City representative(1)

23000 SF 9  $       207,000 6.5  $       149,500 7  $       161,000 10 230,000$       12 276,000$       6 138,000$       6 138,000$       7 161,000$       4.5 103,500$       5 115,000$       9.5 218,500$       10.5 241,500$       3 69,000$         10 230,000$       

SW-59

Reconstruct pavement with 
10" thick concrete pavement 
as directed by the City 
representative

2000 SF 11  $         22,000 9  $         18,000 7.36  $         14,720 13 26,000$         14 28,000$         6 12,000$         7 14,000$         20 40,000$         8 16,000$         6 12,000$         14 28,000$         13 26,000$         6 12,000$         10 20,000$         

SW-60
Exploratory holes or 
potholes(1) 20 EA 620  $         12,400 1000  $         20,000 600  $         12,000 300 6,000$           400 8,000$           2500 50,000$         1500 30,000$         1700 34,000$         15000 300,000$       1250 25,000$         1800 36,000$         2000 40,000$         6000 120,000$       15000 300,000$       

SW-61

Contingency allowance for 
testing of excavated hazard-
ous materials prior to sewer 
work

AL  $         10,000  $         10,000  $         10,000 10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         10,000$         

SW-62

Handling & disposal of 
hazardous non-RCRA 
materials to class I disposal 
facilities (1)

6200 TON 0.1  $              620 65  $       403,000 65  $       403,000 15 93,000$         30 186,000$       37 229,400$       5 31,000$         60 372,000$       39 241,800$       23 142,600$       18 111,600$       128 793,600$       45.25 280,550$       25 155,000$       

SW-63

Handling & disposal of 
hazardous non-RCRA 
materials to class II disposal 
facilities (1)

25500 TON 0.1  $           2,550 25  $       637,500 15  $       382,500 13 331,500$       10 255,000$       15 382,500$       5 127,500$       19 484,500$       5 127,500$       850 216,750$       12 306,000$       40 1,020,000$    17 433,500$       10 255,000$       

SW-64
Transportation of hazardous 
non-RCRA materials to class I 
facilities (1)

6200 TON 0.1  $              620 45  $       279,000 65  $       403,000 11 68,200$         10 62,000$         51 316,200$       45 279,000$       50 310,000$       26 161,200$       20 124,000$       63 390,600$       20 124,000$       50 310,000$       93 576,600$       

SW-65
Transportation of materials to 
class II facilities (1) 25500 TON 0.1  $           2,550 25  $       637,500 15.5  $       395,250 10 255,000$       5 127,500$       11.2 285,600$       15 382,500$       10 255,000$       9 229,500$       6.5 165,750$       20 510,000$       12 306,000$       23 586,500$       35 892,500$       

SW-66
Furnish & install temporary 
pavement markers(1) 500 EA 0.1  $                50 5  $           2,500 3  $           1,500 10 5,000$           5 2,500$           5 2,500$           3 1,500$           4 2,000$           3 1,500$           10 5,000$           8 4,000$           5 2,500$           100 50,000$         100 50,000$         

SW-67
Furnish & install temporary 
traffic striping(1) 10000 LF 0.6  $           6,000 1  $         10,000 2  $         20,000 1 10,000$         1.5 15,000$         3 30,000$         4 40,000$         2 20,000$         1 10,000$         0.75 7,500$           5 50,000$         3 30,000$         4 40,000$         1 10,000$         

SW-68 Furnish & install permanent 
double yellow centerline 8170 LF 1.5  $         12,255 1.5  $         12,255 2  $         16,340 3 24,510$         3 24,510$         6 49,020$         1.5 12,255$         2 16,340$         1.5 12,255$         2 16,340$         6.5 53,105$         3 24,510$         3 24,510$         1.5 12,255$         

SW-69 Furnish & install permanent 
4" broken white 8130 LF 0.8  $           6,504 1  $           8,130 1.1  $           8,943 3 24,390$         1.5 12,195$         3 24,390$         1 8,130$           1 8,130$           1 8,130$           1 8,130$           5 40,650$         3 24,390$         2 16,260$         1 8,130$           

SW-70 Furnish & install permanent 
8" solid or broken white 1920 LF 1.5  $           2,880 2  $           3,840 2  $           3,840 3 5,760$           3 5,760$           6 11,520$         1.5 2,880$           1.5 2,880$           2 3,840$           2 3,840$           10 19,200$         3 5,760$           2 3,840$           1.25 2,400$           

SW-71 Furnish & install permanent 
12" crosswalk 2820 SF 4  $         11,280 4  $         11,280 5  $         14,100 8 22,560$         4 11,280$         4 11,280$         4 11,280$         4 11,280$         4 11,280$         4 11,280$         30 84,600$         3 8,460$           5 14,100$         5 14,100$         

SW-72 Furnish & install permanent 
double traffic arrows 420 SF 5  $           2,100 5  $           2,100 6.5  $           2,730 20 8,400$           4 1,680$           13 5,460$           5 2,100$           5 2,100$           5 2,100$           5 2,100$           31 13,020$         5 2,100$           5 2,100$           25 10,500$         

SW-73 Furnish & install temporary 
street lighting services LS  $       270,000  $       240,000  $       800,000 250,000$       400,000$       420,000$       350,000$       260,000$       300,000$       650,000$       450,000$       1,200,000$    260,000$       250,000$       

SW-74
Furnish, install, equip & 
maintain resident engineer's 
field office

LS  $       110,000  $         75,000  $       100,000 17,000$         100,000$       190,000$       200,000$       80,000$         25,000$         30,000$         31,000$         20,000$         60,000$         120,000$       

SW-75 Ground monitoring & 
vibration control program LS  $         30,000  $         20,000  $       110,000 30,000$         80,000$         12,000$         75,000$         80,000$         15,000$         30,000$         114,000$       80,000$         80,000$         50,000$         

SW-76

Contingency allowance for 
performing necessary work 
due to unforeseen conditions 
related to sewer work

AL  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000  $       250,000 

SW-77

Cash allowance for excava-
tion permit fee assessed by 
BSM (per Article 2.4 of the 
public work code)

AL  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000 

SW-78

Cash allowance for offsetting 
and/or deenergizing & re-
energizing MUNI overhead 
wires & MUNI inspectors

AL  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000 

SW-79 Cash allowance for off-duty 
SFPD officers AL  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000  $       100,000 
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SW-80
Contingency allowance for 
removal of abandoned MUNI 
track facilities

AL  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000 

SW-81

Contingency allowance for 
supporting San Francisco 
Water Department (SFWD) 
facilities located within the 
sewer T-trench

AL  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000  $         75,000 

SW-82

Cash allowance for additional 
supplies & equipments for the 
City representative's field 
office

AL  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000  $         10,000 

SW-83
Cash allowance for City's 
portion of costs associated 
with dispute resolution

AL  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000  $         20,000 

Total Bid Price (Sum of Item 
1 thru 83)  $ 15,327,539  $ 17,278,520 17,383,133$  17,399,027$  17,878,000$  18,589,269$  19,958,795$  21,314,245$  21,797,243$  21,839,714$  25,642,820$  27,225,030$  28,209,745$  41,891,395$  

      Note: LS=Lump Sum,  EA=Each,  LF=Linear Feet,  SF=Square Feet,  CY=Cubic Yards,  AL=Allowance

(1) This is a conditional Bid item. It is possible that none, some, all or more of the estimate quantity provided on the Schedule of Bid Price will be used. No adjustment in unit price will made and Article 6.08 B&C of General conditions Document 00700 do not apply regardless of actual quantities encountered

(2) This is a EPA MBE/WBE bid item. This bid item will be funded by United States Federal Earmark Grant administered by the US EPA. Therefore, this bid item requires applicable fair share goals of 8% MBE & 10% WBE for construction work, 11% MBE & 15% WBE for Supplies, 14% MBE & 19% WBE for Services, 9% MBE & 12% WBE for Equipment.
Bidders should take note that the goals are targets and not quotas. Bidders shall review and comply with the requirements from Document 00822 and Document 00822/AT1 regarding the MBE/WBE Program.  Bidders must provide documentation following the "Six Affirmative Steps"
under 40 CFR 30 and provide such documentations to the City as required in the bidding documents.

Bidder acknowledges that quantities are not guaranteed and final payment will be based on the actual quantities determined as provided in the Contract Documents.

The City reserves the right after opening Bids to reject any or all Bids, and to waive any minor irregularity in a Bid. In case of discrepancy between the sum of Bid item amounts and the Total Bid Price, the sum of said amounts shall prevail. In the case of discrepancy between words and figures, the words shall prevai
 In case of discrepancy between unit prices Bid and extensions thereof, said unit prices shall prevail.

ALLOWANCES:  Not all allowances listed in the Schedule above may include, or are intended to include contractor’s overhead and profit, nor are they necessarily intended to cover every item of work associated with a particular allowance Bid Item. Refer to Specification Section 01027 regarding types of allowance
accounting for reimbursable vs. non-reimbursable costs, and other details specific to each allowance Bid Item

Bidder acknowledges and agrees that this Bid, if not withdrawn prior to the scheduled time for receipt of Bids, shall not be withdrawn for a period of 120 days thereafter.

Time allowed for completion of all work shall be the number of calendar days specified in Document 00802, betinning with and including the official date of Notice to Proceed as established by the General manager, San Francisco Utilities Commission
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Cesar Chavez Street LID Greening Pilot Project Budget 

Notes: This budget was used as a basis to estimate the costs for the Valencia Street LID components. 

This budget was submitted as part of the application by the San Francisco Planning Department for the 

Cesar Chavez Street LID Greening Pilot Project for the Proposition 84 Urban Greening Projects Grant 

Program.  
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